Department of Energy

Ohio Field Office
Fernald Area Office
P. O. Box 538705

Cincinnati, Ohio 45253-8705
(513) 648-3155

14 MAR 2002

Mr. James A. Saric, Remedial Project Manager DOE-0352-02
United States Environmental Protection Agency

Region V, SRF-5J

77 West Jackson Boulevard

Chicago, lllinois 60604-3590

Mr. Tom Schneider, Project Manager
Ohio Environmental Protection Agency
401 East 5" Street :
Dayton, Ohio 45402-2911

Dear Mr. Saric and Mr. Schneider:

REQUEST FOR EXTENSION OF OPERABLE UNIT 5 SOIL REMEDIATION MILESTONE
DATE - SUBMITTAL OF AREA 3B, AREA 4B, AND AREA 5 INTEGRATED REMEDIAL
DESIGN PACKAGE

References: 1. Letter DOE-0216-02, J. Reising to J. Saric and T. Schneider,
“Transmittal of the Draft Project Specific Plan for Delineating Known
Exceedances of the On-Site Disposal Facility Waste Acceptance
Criteria in Areas 3B/4B/5,” dated January 9, 2002

2, Letter DOE-0549-01, J. Reising to J. Saric and T. Schneider,
“Transmittal of the Final Integrated Remedlal Design Package for Area
~3A/4A,"” dated May 4, 2001 :

The purpose of this letter is to request your approval for submittal of a combined Area 3B,
Area 4B, and Area 5 Integrated Remedial Design Package (IRDP) on or before

September 30, 2002. Current milestones for Area 4B and Area 5 IRDPs are April 1, 2002
and July 1, 2002, respectively. These milestone dates were established in the July 1998
Sitewide Excavation Plan (SEP). Consistent with Section XVIII of the Amended Consent
Agreement, the Department of Energy, Fernald Environmental Management Project
(DOE-FEMP) believes good cause exists for adjusting these milestone dates due to the
pre-design characterization work (Reference 1), excavation approach, and target soil
excavation schedule for these areas.
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Areas 3B, 4B, and 5 cover the western half of the former production area as well as the
“administration area south of the former production area. Excavation will start from Area
4B in the 2003 construction season and be completed in all three areas by the end of

- 2005. A contiguous construction area will need to be maintained in order to facilitate
deep excavations and storm water and perched groundwater management crossing
boundaries between the three areas throughout this period. Therefore, a combined and
integrated design package is necessary to better direct the remediation efforts in these
areas as in Area 3A and Area 4A.

Currently all the building foundations in these areas have been digitized by A/E
subcontractors. Design criteria and construction specifications will generally follow the
approved Area 3A/4A IRDP (Reference 2). Therefore, the Area 3B/4B/5 design can be
completed as soon as critical characterization data to be collected according to the
approved Project Specific Plan (Reference 1) become available to finalize the excavation
extent and material segregation approach driven by contamination levels.

In spite of the strong efforts by the FEMP to characterize Areas 3B, 4B, and 5, the
pre-design characterization activities have not been completed due to heavy demands for
- sampling and analytical resources from other pre-design characterization, excavation
control; and certification activities in Area 2, Area 3A/4A, Area 6, Area 7, and Area 9 in
the last 12 months. The extra time requested, therefore, is needed to complete the
necessary characterization work and to incorporate the data into the remedial design. The
proposed submittal date of the combined IRDP will not negatively impact the accelerated
excavation schedule in Areas 4B, 3B, and 5 as presented earlier. Consistent with Section
XVIIl of the Amended Consent Agreement, “good cause” exists given the efforts
discussed above, which have been implemented by the FEMP to complete the pre-design
characterization and IRDP.

If you should have any questions, please contact Robert Janke at (513) 648-3124.

FEMP:R.J. Janke Johnny W. Reising
' . Fernald Remedial Action
Project Manager

Sincerely




Mr. James A. Saric -3-
Mr. Tom Schneider

ccr

" R. Greenberg, EM-31/CLOV

N. Hallein, EM-31/CLOV

R. J. Janke, OH/FEMP

J. Reising, OH/FEMP

A. Tanner, OH/FEMP

G. Jablonowski, USEPA-V, SRF-5J

F. Bell, ATSDR

F. Hodge, Tetra Tech

M. Schupe, HSI GeoTrans

R. Vandegrift, ODH

D. Carr, Fluor Fernald, Inc./MS2

J. D. Chiou, Fluor Fernald, Inc./MS852-2
T. Hagen, Fluor Fernald, Inc./MS65-2

S. Hinnefeld, Fluor Fernald, Inc./MS52-2
R. Nichols, Fluor Fernald, Inc./MS69

T. Walsh, Fluor Fernald, Inc./MS46

AR Coordinator, Fluor Fernald, Inc./MS78
ECDC, Fluor Fernald, Inc./MS52-7
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